
State of California PROJECT BUSINESS MATTERS
Business, Transportation and Housing Agency Time Extension – Contract Award
Department of Transportation Action Item

Prepared by: CTC Meeting: August 23-24, 2000
David Cabrera
Program Manager Agenda Item: 2.8b.(1)
Mass Transportation Program
(916) 654-8811

Original Signed By                             
W. J. EVANS, Deputy Director
Finance
August 1, 2000

WAIVER APPROVAL – CTC RESOLUTION G-99-27
CTC STIP GUIDELINES

SECTION 59 – TIMELY USE OF FUNDS

TRANSIT CAPITAL IMPROVEMENT PROGRAM
WAIVER-00-50

ISSUE
Resolution G-99-27, STIP Guidelines, adopted by the California Transportation Commission
(Commission) on September 29, 1999, stipulates that funds allocated for construction must be
encumbered by the award of a contract within twelve (12) months of the date of the allocation of funds.

The City of Oceanside is requesting a six (6) month time extension for the period of contract award,
from August 19, 2000 to February 28, 2001, in Transit Capital Improvement (TCI) Program funds for
the Pier View Way Grade-Separated Pedestrian Underpass project.  The delay is due to the additional
project review time needed among rail operators to resolve operational issues that may surface during
project construction.  The City also encountered additional utility relocation concerns.  It is critical that
these concerns be resolved prior to the preparation of the bid documents.

RECOMMENDATION
The Department recommends the Commission approve the time extension requested by the City of
Oceanside from August 19, 2000 to February 28, 2001.

SUMMARY
On August 19, 1999, the Commission approved Resolution MFP-99-04 allocating $750,000 in FY 97-98
TCI program funds to the City of Oceanside for the construction of grade-separated pedestrian and
bicycle underpass across the railroad right-of-way at Pier View Way located in the City of Oceanside.
The City is requesting a six (6) month time extension for period of contract award to allow for additional
project review needed among rail operators and resolve the issues related utility relocation.  The City
anticipates to resolve the issues, advertise the project for bid and award the construction contract within
the six (6) month period.


